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PROJ. REFERENCE NO. SHEET NO.
B-4962 TMP-1A
GENERAL TRAFFIC CONTROL DEVICES
4= DIRECTION OF TRAFFIC FLOW BARRIGADE (TYPE )
EXIST. PVMT.
THE FOLLOWING ROADWAY STANDARDS AS APPEAR IN "ROADWAY STANDARD DRAWINGS" - A CONE
PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., PROPOSED PVMT.
DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE
_—— DRUM
CONSIDERED A PART OF THESE PLANS: NORTH ARROW o
—~—~—~— TEMP. SHORING (LOCATION PURPOSES ONLY) %. FLASHING ARROW BOARD
WORK AREA ® FLAGGER
STD. NO. TITLE (] | LAW ENFORCEMENT
PAVEMENT REMOVAL -
1101.01 WORK ZONE ADVANCE WARNING SIGNS oD TRUCK MOUNTED ATTENUATOR (TMA)
1101.02 TEMPORARY LANE CLOSURES
1101.03 TEMPORARY ROAD CLOSURES <1 CHANGEABLE MESSAGE SIGN
1101.04 TEMPORARY SHOULDER CLOSURES
1101.05 WORK ZONE VEHICLE ACCESSES —NU TEMPORARY CRASH CUSHION
1101.06 WARNING SIGNS FOR BLASTING ZONES
1101.11 TRAFFIC CONTROL DESIGN TABLES —————— PORTABLE CONCRETE BARRIER
1110.01 STATIONARY WORK ZONE SIGNS
1110.02 PORTABLE WORK ZONE SIGNS
1130.01 DRUMS
1145.01 BARRICADES
1150.01 FLAGGING DEVICES
1165.01 WORK VEHICLE LIGHTING SYSTEMS AND TMA DELINEATION
1180.01 SKINNY - DRUM
1205.01 PAVEMENT MARKINGS - LINE TYPES AND OFFSETS
1205.02 PAVEMENT MARKINGS - DIVIDED AND UNDIVIDED ROADWAYS
1205.12 PAVEMENT MARKINGS - BRIDGES
1261.01 GUARDRAIL AND BARRIER DELINEATOR SPACING PAVEMENT MARKINGS
1261.02 GUARDRAIL AND BARRIER DELINEATORS TYPES
1262.01 GUARDRAIL END DELINEATION EXISTING LINES SIGNALS
WHITE EDGE LINE TEMPORARY
: & & g
YELLOW EDGE LINE JiEXISTING ©|PROPOSED  [@|
. — —  BROKEN LANE LINES Q Olp
(@)
Ol e et e v T A vy Tt A TrEIvE A~ i e e MINISKIP LANE LINES
TEMPORARY PAVEMENT eI TEMPORARY SIGNING
(@)
3 MARKING SCHEDULE
2 GORELINE |<] PORTABLE SIGN
(V2]
M
i b STATIONARY OR PORTABLE SIGN
S PAINT PAVEMENT MARKING LINES (4")
o
= WHITE EDGELINE
3 YELLOW DOUBLE CENTER
i PAVEMENT MARKING SYMBOLS
O PAVEMENT MARKERS
- COLD APPLIED PLASTIC PAVEMENT MARKING LINES ﬁ ﬂ <4J\ EXISTING PAVEMENT MARKING SYMBOLS (HOLLOW)
= TYPE 4 - REMOVABLE TAPE (4") CRYSTAL/CRYSTAL
=
5 WHITE EDGELINE f 4 1—) PAVEMENT MARKING SYMBOLS I CRYSTALRED
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= ONLY PAVEMENT MARKING ALPHANUMERIC CHARACTERS
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CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS

US 70 BYP 6:00 A.M.-9:00 A.M. MONDAY THRU FRIDAY

4:00 P.M.-7:00 P.M. MONDAY THRU FRIDAY

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

ROAD NAME
US 70 BYP.

HOLIDAY

1) FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC
VOLUMES, AS DIRECTED BY THE ENGINEER.

2) FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 A.M. DECEMBER 31ST TO 7:00
P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY, SATURDAY, SUNDAY, OR
MONDAY THEN UNTIL 7:00 P.M. THE FOLLOWING TUESDAY.

3) FOR EASTER, BETWEEN THE HOURS OF 6:00 A.M. THURSDAY AND 7:00 P.M.
MONDAY.

4) FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO 7:00 P.M.
TUESDAY.

5) FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 A.M. THE DAY BEFORE
INDEPENDENCE DAY AND 7:00 P.M. THE DAY AFTER INDEPENDENCE DAY. IF

INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY; THEN BETWEEN
THE HOURS OF 6:00 A.M. THE THURSDAY BEFORE INDEPENDENCE DAY AND 7:00 P.M.

THE TUESDAY AFTER INDEPENDENCE DAY.

6) FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY AND 7:00 P.M.
TUESDAY.

7) FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 A.M. TUESDAY TO 7:00
P.M. MONDAY.

8) FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 A.M. THE FRIDAY BEFORE THE

WEEK OF CHRISTMAS DAY AND 7:00 P.M. THE FOLLOWING TUESDAY AFTER THE WEEK

OF CHRISTMAS.

LANE AND SHOULDER CLOSURE REQUIREMENTS

C) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER
NEEDED OR AS DIRECTED BY THE ENGINEER.

D) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD
DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR
GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO

AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE THE

NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02 UNLESS

THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

GENERAL NOTES

LANE AND SHOULDER CLOSURE REQUIREMENTS (CONT.)

F)

G)

H)

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF
AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE

TRANSPORTATION MANAGEMENT PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT
REMAIN WITHIN THE CLOSED TRAVEL LANE.

DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN
TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED WITH
GUARDRAIL OR BARRIER.

PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR SURVEYING
DONE BY THE DEPARTMENT.

PAVEMENT EDGE DROP OFF REQUIREMENTS

1)

BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPEN TRAVEL LANE THAT HAS A DROP-OFF AS
FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED SPEED
LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED SPEED
LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE ENGINEER,
AT NO EXPENSE TO THE DEPARTMENT.

DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES
OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE WARNING
"UNEVEN LANES" SIGNS (W8-11) 500 FT IN ADVANCE AND A MINIMUM OF ONCE EVERY
HALF MILE THROUGHOUT THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

K)

NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

SIGNING

L)

O)

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT FROM
THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR TO THE
BEGINNING OF CONSTRUCTION.

PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO THE
ROADWAY STANDARD DRAWINGS AND TRANSPORTATION MANAGEMENT PLANS.

COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD WHEN
ROAD CLOSURE IS NOT IN OPERATION.

AND

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN THE
DETOUR IS NOT IN OPERATION.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC
PATTERN.

INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) AND/OR "BUMP" SIGNS (W8-1)
500 FT IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE ENGINEER.

PROJ. REFERENCE NO. SHEET NO.

B-4962 TMP-1B

TRAFFIC CONTROL DEVICES

Q) WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK
AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH), EXCEPT
10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY.
REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS 1130
(DRUMS) FOR ADDITIONAL REQUIREMENTS.

R) PLACE TYPE Ill BARRICADES WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OF
SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PAVEMENT MARKINGS AND MARKERS

S) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS ON
INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MARKING MARKER

US 70 BYPASS PAINT TEMPORARY RAISED
RIVERSIDE DRIVE PAINT TEMPORARY RAISED
BRIDGE DECK COLD APPLIED PLASTIC, TYPE 4 TEMPORARY RAISED

T) PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE A
SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL APPLICATION
AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

U) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING LINES.

V) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND MARKERS BY
THE END OF EACH DAY'S OPERATION.

MISCELLANEOUS

W) IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'S TIME, BRING THE
TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY THE
ENGINEER. PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7) AND BLACK ON
ORANGE "PAVEMENT ENDS" SIGNS (W8-3) (500' FT) AND (1000' FT) RESPECTIVELY
IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS TO DELINEATE THE EDGE OF ROADWAY
ALONG UNPAVED AREAS.

X) MAINTAIN VEHICULAR ACCESS TO ALL DRIVEWAYS DURING THE LIFE OF THE
CONTRACT, UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE
ENGINEER. USE INCIDENTAL STONE WHEN NECESSARY.

Y)  ALL DIMENSIONS AND STATIONS IN THE TRANSPORTATION MANAGEMENT PLAN AND
PHASING ARE APPROXIMATE (+/-); FIELD ADJUST AS NECESSARY OR AS DIRECTED BY
THE ENGINEER.

Z) COMPLETE ANY PROPOSED OR TEMPORARY WIDENING IN SUCH A MANNER THAT
PONDING OF WATER WILL NOT OCCUR IN THE TRAVEL LANE.

AA) ENSURE THE OVERSIZE/OVERWEIGHT PERMIT UNIT (919) 662-4320 HAS BEEN
ADVISED OF THE ONGOING TRAFFIC OPERATIONS THROUGH THE DIVISION OFFICE.

BB) MAINTAIN EXISTING GUARDRAIL UNTIL PROPOSED FILL SLOPES ARE COMPLETED
TO THE POINT THAT FIELD CONDITIONS NO LONGER MEET GUARDRAIL WARRANTS AS
DIRECTED BY THE ENGINEER.

CC) MAINTAIN ALL EXISTING SIGNING ON PROJECT (WARNING, REGULATORY AND
GUIDE SIGNS). WHERE CONSTRUCTION AFFECTS THE LOCATION OF A SIGN, RELOCATE
AS NECESSARY, OR INSTALL REPLACEMENT SUCH THAT THE FUNCTION OF THE SIGN IS
MAINTAINED AT ALL TIMES. DURING RELOCATION OF STOP SIGNS PROVIDE FLAGGERS
WITH "FLAGGER AHEAD" (W20-7a) AND "BE PREPARED TO STOP" (W3-4) SIGNS AS
NECESSARY TO MAINTAIN INTERSECTION TRAFFIC.
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SEE SHEET TMP-5

TEMPORARY SHORING LOCATION NO.(:)

ESTIMATED QUANTITY = 389 SQ. FT.

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY
SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION.

DESIGN TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-, 18 FT. RT.
TO STATION 15+34 +/- -LDET-, 18 FT. RT, FOR THE FOLLOWING ASSUMED
SOIL PARAMETERS AND GROUNDWATER ELEVATION:

UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF

UNIT WEIGHT OF SOIL BELOW WATER TABLE, 1y = 60 PCF

FRICTION ANGLE, ¢ = 30

COHESION, c¢c = 0 PSF

GROUNDWATER ELEVATION = 480 FT.

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY
EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO
DETERMINE ACTUAL SHORING HEIGHTS.

LIMITED SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE
TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-, 18 FT. RT. TO
STATION 15+34 +/- -LDET-, 18 FT. RT. THE INFORMATION PROVIDED FOR
DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-,
18 FT. RT. TO STATION 15+34 +/- -LDET-, 18 FT. RT MAY NOT PENETRATE
BELOW ELEVATION 495 FT. DUE TO OBSTRUCTIONS, VERY DENSE OR HARD
SOIL, BOULDERS, OR WEATHERED OR HARD ROCK.

AT THE CONTRACTOR'S OPTION, USE STANDARD TEMPORARY SHORING FOR
TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-, 18 FT. RT. TO
STATION 15+34 +/- -LDET-, 18 FT. RT. SEE STANDARD DETAIL NO.
1801.01 FOR STANDARD TEMPORARY SHORING.

SEE SHEET TMP-5

TEMPORARY SHORING LOCATION NO.(:)
ESTIMATED QUANTITY = 395 SQ. FT.

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY
SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION.

DESIGN TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-, 18 FT. RT.
TO STATION 18+00 +/- -LDET-, 18 FT. RT, FOR THE FOLLOWING ASSUMED
SOIL PARAMETERS AND GROUNDWATER ELEVATION:

UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF

UNIT WEIGHT OF SOIL BELOW WATER TABLE, y ' = 60 PCF

FRICTION ANGLE, ¢ = 30

COHESION, c¢c = 0 PSF

GROUNDWATER ELEVATION = 480 FT.

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY
EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO
DETERMINE ACTUAL SHORING HEIGHTS.

LIMITED SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE
TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-, 18 FT. RT. TO
STATION 18+00 +/- -LDET-, 18 FT. RT. THE INFORMATION PROVIDED FOR
DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-,
18 FT. RT. TO STATION 18+00 +/- -LDET-, 18 FT. RT MAY NOT PENETRATE
BELOW ELEVATION 505 FT. DUE TO OBSTRUCTIONS, VERY DENSE OR HARD
SOIL, BOULDERS, OR WEATHERED OR HARD ROCK.

AT THE CONTRACTOR'S OPTION, USE STANDARD TEMPORARY SHORING FOR
TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-, 18 FT. RT. TO
STATION 18+00 +/- -LDET-, 18 FT. RT. SEE STANDARD DETAIL NO.
1801.01 FOR STANDARD TEMPORARY SHORING.

PROJ. REFERENCE NO. SHEET NO.

B-4962 TMP-2

THE TEMPORARY SHORING NOTES SHOWN ON THIS SHEET
WERE PROVIDED THORUGH A SEALED DOCUMENT FROM THE
GEOTECHNICAL ENGINEER. THE DOCUMENT WAS SUBMITTED
TO WZTC ON AUGUST 23, 2018 AND SEALED BY A
PROFESSIONAL ENGINEER, DAVID L. TEAGUE, LICENSE
#027869.
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PHASE I (TMP-4)

PHASE II (TMP-35)

PROJ. REFERENCE NO. SHEET NO.

B-4962 TMP-3

PHASE III
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STEP 1:

PRIOR TO ANY WORK OPERATIONS, INSTALL WORK ZONE ADVANCE WARNING
SIGNS ON -L- (US 70 BYPASS) AND SR 1706 (RIVERSIDE DRIVE) PER
ROADWAY STANDARD DRAWING 1101.01, SHEET 3 OF 3.

STEP 2:

AWAY FROM TRAFFIC:

BEGIN THE CONSTRUCTION OF -LDET- INCLUDING TEMPORARY STRUCTURE
OVER ENO RIVER. CLOSE THE WESTBOUND LANE OF US 70 BYPASS AS
NEEDED, USING FLAGGING OPERATION PER ROADWAY STANDARD DRAWING
1101.02 SHEET 1 OF 14.

REMOVE EXISTING GUARDRAIL FROM -L- STA. 12+47.60 (LT) TO -L-
STA. 15+10.50 (LT). INSTALL TEMP. GREU TL-3 ANCHOR UNIT (FACE
OF ANCHOR UNIT AT APPROX. -L- STA. 14+60.50).

CONSTRUCT EXTENSION OF EXISTING 4'X6' CULVERT AT -L- STA.
14+63+ (SEE ROADWAY PLANS).

STEP 1:

WITH

TRAFFIC ON -LDET-:

INSTALL SHORING LOCATIONS NO. 1 AND NO. 2

REMOVE EXISTING -L- (US 70 BYPASS) STRUCTURE OVER ENO RIVER
CONSTRUCT -L- (US 70 BYPASS) PROPOSED ROADWAY UP TO BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE AND STRUCTURE
OVER ENO RIVER AWAY FROM TRAFFIC, USING FLAGGING OPERATION TO
CLOSE EASTBOUND LANE OF -LDET- AS NEEDED PER ROADWAY STANDARD
DRAWING 1101.02, SHEET 1 OF 14.

CONSTRUCT PARTIAL SECTION OF PROPOSED GUARDRAIL FROM BRIDGE
TO -L- STA. 19+98% LT. INSTALL TEMP. GREU-TL-3 ANCHOR UNIT
(FACE OF ANCHOR UNIT AT APPROX. -L- STA. 20+48% LT).
CONSTRUCT -Y- (RIVERSIDE DR) PROPOSED ROADWAY UP TO BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE.

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE I-STEP 3
USING WEEKEND ROAD CLOSURE (FRIDAY 7:00 P.M. TO THE FOLLOWING MONDAY
6:00 A.M.). [SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMGES].

STEP 3:

IN A CONTINUOUS OPERATION, USING A FLAGGING OPERATION PER ROADWAY
STANDARD DRAWING 1101.02 SHEET 1 OF 14:

- CONSTRUCT TIE-IN OF -LDET- TO EXISTING US 70 BYPASS

- INSTALL TEMPORARY PAVEMENT MARKINGS ALONG -LDET- PER TMP-5
AND SIGNING FOR TEMPORARY ONSITE DETOUR PER ROADWAY
STANDARD DRAWING 1101.03, SHEET 3 OF 9

- SHIFT TRAFFIC ONTO PROPOSED -LDET- IN PHASE II PATTERN

- CLOSE -L- AND SR 1706 (RIVERSIDE DRIVE) EASTERN ACCESS TO
US 70 BYPASS USING ROADWAY STANDARD DRAWING 1101.03, SHEET 1
OF 9 AND SHEET TMP-6.

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE II-STEP 2
USING WEEKEND ROAD CLOSURE (FRIDAY 7:00 P.M. TO THE FOLLOWING MONDAY
6:00 A.M.). [SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMGES].

STEP 2:

IN A

CONTINUOUS OPERATION, USING A FLAGGING OPERATION PER ROADWAY

STANDARD DRAWING 1101.02, SHEET 1 OF 14:

CONSTRUCT TIE-IN OF -LDET- TO -L- (US 70 BYPASS)

INSTALL TEMPORARY PAVEMENT MARKINGS IN THE FINAL PATTERN PER
PAVEMENT MARKING PLANS AND INSTALL FINAL SIGNING PER SIGNING
PLAN

SHIFT TRAFFIC ONTO PROPOSED -L- (US 70 BYPASS) IN FINAL
PATTERN AND OPEN SR 1706 (RIVERSIDE DRIVE) EASTERN ACCESS
COMPLETE GUARDRAIL INSTALLATION FROM -L- STA. 20+25+* TO -L-
STA. 20+50+%

CLOSE -LDET-

STEP 1:

WITH TRAFFIC ON -L- (US 70 BYPASS):
- REMOVE SHORING LOCATIONS NO.1 AND NO.2, AS NEEDED.
- REMOVE -LDET- STRUCTURE OVER ENO RIVER AND ROADWAY.
- CONSTRUCT REMAINDER OF -L- (US 70 BYPASS) PROPOSED GUARDRAIL,
USING FLAGGING OPERATION TO CLOSE WESTBOUND LANE OF -L- AS
NEEDED PER ROADWAY STANDARD DRAWING 1101.02 SHEET 1 OF 14.

STEP 2:

IN A CONTINUOUS OPERATION, USING A FLAGGING OPERATION PER ROADWAY
STANDARD DRAWING 1101.02, SHEET 1 OF 14:

PLACE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS PER
THE PAVEMENT MARKING PLAN (PMP) ON US 70 BYPASS AND SR 1706
(RIVERSIDE DRIVE).

STEP 3:

REMOVE ALL TRAFFIC CONTROL DEVICES AND WORK ZONE ADVANCE WARNING
SIGNS.
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PROJ. REFERENCE NO. SHEET NO.

B-4962 TMP-4

END PROJECT TIP B-4962 AR
“L- STA. 23+50.00

CONSTRUCT EXTENSION OF EXISTING CULVERT
(SEE ROADWAY PLAN)

BEGIN PROJECT TIP B-4962
—-L- STA.10+50.00

REMOVE EXISTING GUARDRAIL
FROM -L- STA. 12+47.60 TO

-L- STA. 15+10.50

INSTALL TEMP. GREU TL-3 /

ANCHOR UNIT

JS
JSS—
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PROJ. REFERENCE NO. SHEET NO.
B-4962 TMP-5
) |
~ /
\\
\\\
\\\
\\\

INSTALL TEMPORARY ROAD CLOSURE - ONSITE TEMPORARY DETOUR
SIGNAGE USING ROADWAY STANDARD DRAWING 1101.03 SHEET 3\OF 9

END PROJECT TIP B-4962 N\

TEMPORARY SHORING @
—LDET- STA.17 +53 =+, 18’ RT

TO -LDET- STA.18+00=,18' RT
AVERAGE HEIGHT = 8.40 FT
QUANTITY: 395 SQ. FT.

-L- STA. 23 +50.00

PL

@ TEMPORARY SHORING
_LDET- STA. 14+87 =, 18’ RT
TO -LDET- STA.15+34=,18' RT G

AVERAGE HEIGHT = 8.28 FT

CI ord
QUANTITY: 389 SQ. FT. _ =
L DEV >_—o
/
/
- —
) g e —
INSTALL TEMPORARY ROAD CLOSURE — ONSITE TEMPORARY DETOUR SIGNAGE Pl - g \ S s - /)é
USING ROADWAY STANDARD DRAWING 1101.03 SHEET 3 OF 9 g . \ 4o 10 gYPA —%& 6
P // : -
s = 7(
= S \ — "oo%ﬁ
= \ — \- 5 (> 5‘/{‘3
<= ,// p 1~ | —_— - +00 ?O \» 2 )
= oA /// 19 v %_ N o=
BEGIN PROJECT TIP B-4962 ® - 0 \O o) %\&
o =
_L- STA. 10+50.00 s — — = \e& O s
— CONSTRUCT PARTIAL SECTION OF o\
\ o PROPOSED GUARDRAIL FROM <
_® — /, A- BRIDGE TO -L- STA. 19+98+ LT o
> = | /,_/\\ 46+00 INSTALL TEMP. GREU-TL-3 ANCHOR
“® — \N / UNIT
— S
= - =8
= -
e R =
— A = A
£ nN ’I I)
'0%\ Q ﬁ /'“P I
M S ®) O\ & . e P
= N P " ST e T -7
//\ O 7( N — —
= m W
A o =)
3 >
6\;; CLOSE SR 1706 (RIVERSIDE DRIVE) EASTERN ACCESS TO US 70 BYPASS
w2 USING DETOUR DETAILS ON SHEET TMP-6 AND
?“ ROADWAY STANDARD DRAWING 1101.03 SHEET 1 OF 9

NOTE:
SR 1706 (RIVERSIDE DRIVE) TO REMAIN CLOSED DURING THE DURATION OF THE ON-SITE DETOUR (PHASE II).
SEE SHEET TMP-6 FOR DETOUR ROUTE AND SIGNING.
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PROJ. REFERENCE NO.

SHEET NO.

B-4962

TMP-5A

470
11 4' 3
530
0.025 0.025
i | %
e — == ==== T 5]
519.09 B B s cemup e
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500 %00
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16 +00.00
480
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DETOUR] m4.8
——— 24"X12"

) | |\I6-1

) 21"x15"

MT VIEW COURT

INSTALL ROAD CLOSURE BEYOND DETOUR POINT PER

ROADWAY STANDARD DRAWING 1101.03 SHT 1 OF 9

CLOSE SR 1706 (RIVERSIDE DRIVE)

BEGIN PROIJECT TIP B-4962

—-L- STA.10+50.00

EASTERN ACCESS TO US 70 BYPASS

@ -=-DETOUR ROUTE

NOTE:
SR 1706 (RIVERSIDE DRIVE) TO REMAIN CLOSED DURING THE DURATION OF THE ON-SITE DETOUR (PHASE II).
ACCESS WILL BE PROVIDED BY THE WESTERN ACCESS OF SR 1706 (RIVERSIDE DRIVE) TO US 70 BYPASS.

PROJ. REFERENCE NO.

SHEET NO.

B-4962

TMP-6
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PROJ. REFERENCE NO. SHEET NO.

B-4962 TMP-6A
SIGN NUMBER: SD- 1 PROJECT ID: B-4962 CHECKED BY: RMM DIVISION: 7
BACKG COLOR: Orange DESIGN BY: JH
TYPE: STATIONARY COPY COLOR: Black LOCATION: Location Description DATE: Aug 21, 2018
QUANTITY: SEE PLANS SYMBOL X Y WID HT
SIGN WIDTH: 4'-0"
HEIGHT: 1'-0"
TOTAL AREA: 4.0 Sq.Ft.
BORDER TYPE: RECESSED
RECESS: 0.375"
WIDTH: 0.44"
RADII: 1.5" I ; ;
MAT'L: 0.125" (3.2 mm) ALUMINUM - 5.9 5.0
Q 99 99
No. Z BARS: | 570 570
LENGTH: -~
NOTES: TR 3.5"
1. Legend and border shall be shall be direct applied, SORDER 4045J’ 391”7 4945}
non-relfective, black sheeting. R=1.5"
- TH=0.44"
2. Background shall be Grade "B, fluorescent orange, N=0 375"
reflective sheeting. -
- Spacing Factor is 1 unless specified otherwise
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